
  Incidentals 
Classification Description Approved Contractor Tracs CO # Savings 
Concrete Barrier Contractor proposal to use slip form barrier (C-10.60) adjacent  8/14/2000 PULICE CONSTRUCTION,  H387601C 38    ($19,750.25) 
 combination walls in lieu of special barrier detail.  Combination walls  INC. 
 were deemed crash worthy, therefore special detail was not  
 necessary. 
Curb & Gutter The contractor recognized that relocating the saw cut location to the  3/17/2005 PULICE CONSTRUCTION,  H560901C 10 ($22,209.05) 
 lip of the curb and gutter rather than 4' from the edge of the lip (as  INC. 
 shown in the plans), replacement of AC and subsequent base would  
 not be required. 
Riprap A  value engineering proposal to use railroad rail in lieu of the plan  8/19/2005 FNF CONSTRUCTION,  H590601C 1 ($11,696.14) 
 specified galvanized pipe to anchor wire-tied rip-rap. INC. 

Retaining Wall Contractor proposed to change from tie back walls to prestressed  4/8/2004 FNF CONSTRUCTION,  H568603C 14 ($38,338.49) 
 soil nail nail system.  Also to change the alignment of the  INC. 
 cast-in-place retaining walls to parallel traffic in lieu of transitioning  
 back into the cut slopes.  This reduced the length of wall needed.   
 Storm drain revisions were developed by the design consultant in  
 conjunction with the change in alignment. 
Riprap Contractor proposes using wire tied rip rap in lieu of sheet piling for  4/26/2004 AMES CONSTRUCTION,  H386803C 1017 ($5,968.26) 
 cost savings, accessibility and ease of construction. INC. 

Sidewalk The plans call for removal of the entire existing sidewalk and  6/13/2003 FNF CONSTRUCTION,  H556401C 1      ($49,227.28) 
 reconstruct new sidewalk of the same width (approximately 2' closer  INC. 
 to the roadway).  The VE proposal retains 3' of the existing width of  
 the sidewalk necessitating only constructing 2' of width. 
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